

**ISLAND WISE QUARTERLY PROGRESS REPORT FOR THE QUARTER ENDING 31ST MARCH 2008 AND TARGETS ON
TSUNAMI REHABILITATION PLAN**

Kundul

Name of the department	Name of the work / Items/ Projects	Quantum of damage / Work	Quantum of damage cannot be restored	Balance (Col 3-4)	Achieved upto quarter Dec. 2007	Target during the quarter (Jan. - Mar 08)		Target during the quarter (Apr. - Jun 08)	Target during the quarter (Jul. - Sept. 08)	Target during the quarter (Oct-Dec 08)	Target during the quarter (Jan-Mar 09)	Remarks
						Target	Achievement					
1	2	3	4	5	6	7	8	9	10	11	12	13

AH&VS												
A.	Damaged Items											
	1. Loss of Livestock											
1	Cattle	0	0	0	0	0	0	0	0	0	0	Proposal for payment of cash compensation has been taken up with GOI, Vide letter dated (1) 13.11.07, (2) 27.11.07, (3) 22.01.08, (4) 26.02.08 Poultry Birds distributed to tsunami affected farmers from the departmental farms, hence the expenditure incurred will be booked on release of total compensation from GOI.
2	Goat	0	0	0	0	0	0	0	0	0	0	
3	Pig	36	0	36	0	36	0	0	36	0	0	
4	Poultry	300	0	300	320	0	0	0	0	0	0	
	Total	336	0	336	320	0	0	0	36	0	0	
B.	New works/Items/Projects											
	NIL											